

RESOLUTION# 2015-40

A RESOLUTION TO REQUEST A TIME EXTENSION ON THE 2014/2015 LOCAL GOVERNMENT ROAD FUND PROGRAM FOR COOPERATIVE AGREEMENT

WHEREAS, the County of Torrance submitted a proposal to the New Mexico Department of Transportation for the School Bus Program (SB) funds for the purpose of Pavement Rehabilitation/Improvements and Blading & Shaping on various county roadways and our funding has been approved by the New Mexico Department of Transportation Commission; and


WHEREAS, the original Cooperative Agreement specifies a project end date of October 31, 2015; and

WHEREAS, the Cooperative Agreement needs more time to be completed; and

THEREFORE, the County of Torrance, agrees to request that the New Mexico Department of Transportation extend the Cooperative Agreement end date to June 30, 2015, a time extension of six months;

ADOPTED, and approved this Ninth Day of September 2015.


TORRANCE COUNTY COMMISSION




LeRoy Candelaria, Chair

Absent \_\_\_\_\_


Julia DuCharme, Member




Jim Frost, Member



Attest:



Linda Jaramillo, Clerk of the Board



*Torrance County Road Department  
PO Box 48  
205 9<sup>th</sup> Street  
Estancia, NM 87016  
(505) 246-4765 (505) 384-2550 Fax  
Email: [tchavez@tcnm.us](mailto:tchavez@tcnm.us)*

County Commission  
LeRoy Candelaria  
Commission Chair  
Julia DuCharme  
Commissioner  
James Frost  
Commissioner

County Manager's Office  
Joy Ansley  
County Manager  
Annette Ortiz  
Deputy County Manager

September 9, 2015

Mr. John McElroy, District Engineer  
New Mexico Department of Transportation  
District Five Office  
P.O. Box 4127  
Santa Fe, New Mexico 87507

Re: Extension Request  
FY14/15 LGRFP Contract Agreements

Road Department  
Leonard Lujan  
Road Foreman  
Martin Gutierrez  
Road Foreman  
Trisha LM Chavez  
Administrator

Dear Mr. McElroy:

Please consider this letter a formal request for a six month extension for all three Projects: SB-7808(105)15, Contract #D14677, Control #L500171.  
Due on or before October 31, 2015.

Scope of work for this projects are Pavement Rehabilitation/Improvement and Blading & Shaping on various county roads within the control of Public Entity.


The extension is for pavement rehabilitation/improvements on various county roads requiring pit run and or base course material and chip seal project.

Due to the amount of rains in the last few months, causing washouts, our county road department has been working vigorously to repair roadways for the safety, and the welfare of our county residents. The above contract agreement is experiencing delays in the hauling of material. And doing chip seal project.

We at the County of Torrance hope you look favorably upon our request and we truly appreciate your consideration. Torrance County 2014/2015 Cooperative Agreement/Extensions.

Please, feel free to call our contact person Trisha LM Chavez the Road Department Administrator at (505) 246-4765 with any questions you may have regarding this matter.

Respectfully,

  
Joy Ansley  
Torrance County Manager

C: Leroy Candelaria, Chair  
Julia DuCharme, Member  
Jim Frost, Member  
Susan Godina, NMDOT