

RESOLUTION# 2015-41

A RESOLUTION TO REQUEST A TIME EXTENSION ON THE 2014/2015 LOCAL GOVERNMENT ROAD FUND PROGRAM FOR COOPERATIVE AGREEMENT

WHEREAS, the County of Torrance submitted a proposal to the New Mexico Department of Transportation for the County Cooperative Program (SP) funds for the purpose of Pavement Rehabilitation/Improvements and Blading & Shaping on various county roadways and our funding has been approved by the New Mexico Department of Transportation Commission; and


WHEREAS, the original Cooperative Agreement specifies a project end date of October 31, 2015; and

WHEREAS, the Cooperative Agreement needs more time to be completed; and

THEREFORE, the County of Torrance, agrees to request that the New Mexico Department of Transportation extend the Cooperative Agreement end date to June 30, 2015, a time extension of six months;

ADOPTED, and approved this Ninth Day of September 2015.


TORRANCE COUNTY COMMISSION



LeRoy Candeleria, Chair

Absent


Julia DuCharme, Member




Jim Frost, Member



Attest:



Linda Jaramillo, Clerk of the Board



Torrance County Road Department
PO Box 48
205 9th Street
Estancia, NM 87016
(505) 246-4765 (505) 384-2550 Fax
Email: tchavez@tcnm.us

County Commission
Leroy Candelaria
Commission Chair
Julia DuCharme
Commissioner
James Frost
Commissioner

County Manager's Office
Joy Ansley
County Manager
Annette Ortiz
Deputy County Manager

September 9, 2015

Mr. John McElroy, District Engineer
New Mexico Department of Transportation
District Five Office
P.O. Box 4127
Santa Fe, New Mexico 87507

Re: Extension Request
FY14/15 LGRFP Contract Agreements

Road Department
Leonard Lujan
Road Foreman
Martin Gutierrez
Road Foreman
Trisha LM Chavez
Administrator

Dear Mr. McElroy:

Please consider this letter a formal request for a six month extension for all three Projects: SP-5-15(186), Contract #D14678, Control #L500143.
Due on or before October 31, 2015.

Scope of work for this projects are Pavement Rehabilitation/Improvement and Blading & Shaping on various county roads within the control of Public Entity.


The extension is for pavement rehabilitation/improvements on various county roads requiring pit run and or base course material and chip seal project.

Due to the amount of rains in the last few months, causing washouts, our county road department has been working vigorously to repair roadways for the safety, and the welfare of our county residents. The above contract agreement is experiencing delays in the hauling of material. And doing chip seal project.

We at the County of Torrance hope you look favorably upon our request and we truly appreciate your consideration. Torrance County 2014/2015 Cooperative Agreement/Extensions.

Please, feel free to call our contact person Trisha LM Chavez the Road Department Administrator at (505) 246-4765 with any questions you may have regarding this matter.

Respectfully,


Joy Ansley
Torrance County Manager

C: Leroy Candelaria, Chair
Julia DuCharme, Member
Jim Frost, Member
Susan Godina, NMDOT