

RESOLUTION# 2017-049

A RESOLUTION TO REQUEST A TIME EXTENSION ON THE 2016/17 LOCAL GOVERNMENT ROAD FUND PROGRAM FOR COOPERATIVE AGREEMENT

WHEREAS, the County of Torrance submitted a proposal to the New Mexico Department of Transportation for the County Arterial Cooperative Program (CAP) funds for the purpose of Pavement Rehabilitation/Improvements and Blading & Shaping on various county roadways and our funding has been approved by the New Mexico Department of Transportation Commission; and


WHEREAS, the original Cooperative Agreement specifies a project end date of December 31, 2017; and


WHEREAS, the Cooperative Agreement needs more time to be completed; and


THEREFORE, the County of Torrance, agrees to request that the New Mexico Department of Transportation extend the Cooperative Agreement end date to June 30, 2018, a time extension of six months;

ADOPTED, and approved this Twenty Seventh Day of September 27, 2017.

TORRANCE COUNTY COMMISSION



Javier E Sanchez, Chair



Julia DuCharme, Member


Jim Frost, Member



Attest:


Linda Jaramillo, Clerk of the Board



TORRANCE COUNTY ROAD DEPARTMENT
P.O. BOX 48
10th & ALLEN STREET
ESTANCIA, NEW MEXICO 87016
Phone (505) 544-4666
Fax (505) 384-2550
E-Mail: tchavez@tcnm.us

LEONARD LUJAN
ROAD DEPARTMENT
SUPERINTENDENT
TRISHA LM CHAVEZ
ROAD DEPARTMENT
ADMINISTRATOR

September 12, 2017

Ms. Susan Godina
New Mexico Department of Transportation
District Five Office
P.O. Box 4127
Santa Fe, New Mexico 87507

Re: Extension Request
FY 2016/17 LGRFP Contract Agreement

Dear Ms. Susan Godina:

Please consider this letter a formal request for a six month extension for Project #CAP-5-17(472), Contract #D15388, Control #L500257, Due on or before December 31, 2017.

Scope of work for this project is Pavement Rehabilitation/Improvement and Blading & Shaping on various county roads within the control of Public Entity. The Pavement Rehabilitation roadways will be complete.

The extension is for improvements on various county roads requiring pit run and or base course material.

Due to the amount of rains in the last few months, causing wash outs, our county road department has been working vigorously to repair roadways for the safety, and the welfare of our county residents. The above contract agreement is experiencing delays in the hauling of material.

We at the County of Torrance hope you look favorably upon our request and we truly appreciate your consideration. Torrance County 2016/17 Cooperative Agreement/Extension.

Please, feel free to call our contact person Trisha LM Chavez the Road Department Administrator at (505) 544-4666 with any questions you may have regarding this matter.

Respectfully,


Belinda Garland
Torrance County Manager