

RESOLUTION# 2019-59

A RESOLUTION TO REQUEST A TIME EXTENSION ON THE 2018/19 LOCAL GOVERNMENT ROAD FUND PROGRAM FOR COOPERATIVE AGREEMENT

WHEREAS, the County of Torrance submitted a proposal to the New Mexico Department of Transportation for the SP-5-19(186) and CAP-5-19 (472) project funds for the purpose of Pavement Rehabilitation/Improvements and Blading & Shaping on various county roadways and our funding has been approved by the New Mexico Department of Transportation Commission; and

WHEREAS, the original Cooperative Agreement specifies a project end date of December 31, 2019; and

WHEREAS, the Cooperative Agreement needs more time to be completed; and

THEREFORE, the County of Torrance, agrees to request that the New Mexico Department of Transportation extend the Cooperative Agreement end date to June 30, 2020, a time extension of six months;

ADOPTED, and approved this Fifth Day of Dec 2019.



Attest:

[Handwritten signature of County Clerk]
County Clerk

TORRANCE COUNTY COMMISSION

[Handwritten signature of Ryan Schwebach]

Ryan Schwebach, District 2

[Handwritten signature of Javier Sanchez]

Javier Sanchez, District 3

[Handwritten signature of Kevin McCall]

Kevin McCall, District 1

County Commission

Ryan Schwebach
Chair
District 2

Kevin McCall
Commissioner
District 1

Javier E. Sanchez
Commission
District 3



Torrance County Road Department

PO Box 48 ~ 205 S. Ninth Street
Estancia, NM 87016
(505) 544-4668 Main Line (505) 384-2550 Fax
Email: leonardl@tcnm.us

County Manager
Wayne Johnson

Deputy County Manager
Belinda Garland

County Attorney
John Butrick

Road Superintendent
Leonard Lujan

Executive Assistant
Charmen Padilla

November 12, 2019

Ms. Stephanie Medina
New Mexico Department of Transportation
District Five Office
P.O. Box 4127
Santa Fe, New Mexico 87507

Re: Extension Request
FY 2018/19 LGRFP Contract Agreement

Dear Stephanie Medina:

Please consider this letter a formal request for a six month extension for Project #SP-5-19(186), Contract #D16075, Control #L500325, and Project # CAP-5-19(472), Contract # L500313, Control # L500313 Due on or before December 31, 2019.

Scope of work for this project is Pavement Rehabilitation/Improvement and Blading & Shaping on various county roads within the control of Public Entity. The Pavement Rehabilitation roadways will be complete.


The extension is for improvements on various county roads requiring pit run and or base course material.

This request is due to the frigid weather making it difficult to complete the chip seal projects.

We at the County of Torrance hope you look favorably upon our request and we truly appreciate your consideration. Torrance County 2018/19 Cooperative Agreement/Extension.

Please, feel free to call our contact person Charmen Padilla at (505) 544-4668 with any questions you may have regarding this matter.

Respectfully,


Wayne Johnson
Torrance County Manager